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Remove / re-ballast / replace 12 switches

July 6, 2005 4 switches
(Completed) M2: 2 at MP 47.3, 2 at MP 52.5

12 hour window

July 8, 2005 4 switches
(Completed) M1:  2 at MP 47.3, 2 at MP 52.5

12 hour window

July 23, 2005 4 switches
M1:  2 at MP 58.1, 1 each at MP 61.7, MP 61.8
12 hour window



Turnout Example:
Crossover 52.5
Milepost 52.56, M2



Work In Progress



Finishing Installation
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M1

M2

25.9 26.5 34.0 42.1 43.6 47.3

M1
Reno

49.5

52.5 58.1

M3

61.7 62.5 65.4

Orin Subdivision – Turnout Plan
OOF SBC/SURF

OOF SBC/SURF

OOF SBC/SURF

ONE DAY
12 HR

ONE DAY
12 HR

Surface Turnout Only

Turnout Rehab

SBC/Sur facing Work

M2

Day 1 - 07/06/05 Rehab 4 Switches – 47.3 &  52.5 M2

Day 2 - 07/08/05 Rehab 4 Switches – 47.3 &  52.5 M1

Day 3 - 07/23/05 Rehab 4 Switches – 58.1, 61.7, 61.9 M1

Dates to be determined. Sur face 3 switches
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P - 811 Plan at Reno:
37,224 concrete ties and 148,896 lineal feet of rail  
July 11 – August 23, 2005 

July 11 – 18 MP 40.5 – MP 43.1 M2

July 19 – 27 MP 38.6 – MP 42.1 M1

July 28 – August 4 MP 0.0 – MP 2.5 (Reno Sub M1)

August 8 – 10 MP 42.1 – MP 43.4 M1

August 11 – 23 MP 43.4 – MP 47.4 M1

Remove / re-ballast / replace 16 turnouts within window

Work Days:  Monday – Thursday, 10 hour windows



P- 811
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Mp45 Mp46 Mp47Mp41.4

Mp42.1

Mp43.4

Mp43.6
Mp38.6

Mp40.5

7/11 – 7/18 Mp40.5 – Mp43.1 M2 – 5 Days

7/19 – 7/27 Mp38.6 – Mp42.1 M1 – 6 Days

7/28 – 8/4 Mp0.0 – Mp2.5 Reno M1 – 5 Days

8/8 – 8/10 Mp42.1 – Mp43.4 M1 – 3 Days

8/11 – 8/23 Mp43.4 – Mp47.4 M1 – 7 Days
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Work Days – Mon, Tues, Wed, Thursday

Mp47.4

Mp47.3

Remove and dig out all 4 switches 

6523W

0042W

6520E

0042E

6520W

6599W

6598W

6598E
6599E

Bridge 1.1A   
Dig out and 
panel

6542E

65
42

W

Remove, dig out, replace turnout

6523E

Remove 3 
panels, dig 
out, replace

6521

6598

0043E

0043W

Remove 5 panels and 2 panels, 
dig out, replace

Turnout Work Plan
Asset Tag Work Comments

6523W Remove, replace

0042W Remove, replace

0042E Install new turnout

6520W Install new turnout

6542W Surface only

6542E Surface only

6523E Remove, replace

6521 Install new turnout

0043W Remove, replace

0043E Remove, replace

6598 Remove, replace

6520E Install new turnout

6599W Remove, replace

6598W Remove, replace

6598E Remove, replace

6599E Remove, replace

Remove, replace 3 panel locations

Exhibit #2

Install new turnout

Surface only
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RM - 802 Undercutting Plan: 93.6 miles

M1 and M2 between Nacco (MP 61.7 M1) and Shawnee Jct (MP 117.2 M2)  
August 24 – December 1, 2005  

August 24 – October 13 MP 61.7 – MP 110.6 M1 (48.9 miles)

October 17 – December 1 MP 72.5 – MP 117.2 M2 (44.7 miles)

Remove / re-ballast / replace 45 turnouts within undercutting window

Work Days: Monday – Thursday, 10 hour windows (days)
Monday – Wednesday, 10 hour windows (nights)



CrosstieCrosstie

Compacted SubgradeCompacted Subgrade

EarthEarth

Sub-Ballast 12 InchesSub-Ballast 12 Inches

Ballast 8 - 12 Inches Below Bottom of TieBallast 8 - 12 Inches Below Bottom of Tie

RoadbedRoadbed



RM-802 Undercutter



0.0WEST

EAST

Donkey Creek 8.2 14.7 15.0 16.4 17.4 21.1 23.8 24.6

25.9 26.5 34.0 42.1 43.6
Reno

47.3 49.5

52.5 58.1

M3

61.7 62.5 65.4

72.5 80.8 W. Bill 85.5 E. Bill

Shop
90.5 95.7 103.2 110.6

117.7 Shawnee Jct.
123.1 E. Fisher 123.6 Fisher  Jct. 127.3 Br idger  Jct.

Orin Subdivision
Undercutting and Turnout Installations

U/C01 RM-802

38.6

8/24 – 10/13   MP 61.7 – MP 110.6  M1 (48.9 miles)
10/17 – 12/01 MP 72.5 – MP 117.2  M2 (44.7 miles)

Day Shift:  Mon, Tues, Wed, Thurs

Night Shift:  Mon, Tues, Wed
RP04 Curves

Coal Creek

W. CorderoRojo Jct.

Planned turnout removal/

replacement

M1
M2

M1
M2

M1
M2

M1
M2
M3

M1
M2
M3

M1
M2
M3




